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1 INTRODUCTION 
 

 This Monthly Data Collection Progress Report of the USAID-funded Sheberghan Gas 
Generation Activities (SGGA) program, of which Advanced Engineering Associates 
International, Inc. (AEAI) is the prime contractor, covers the period 1 August 2015 through 
31 August 2015. The report is submitted as a Project Deliverable under Section F.5, 
Deliverable 13 of Modification 6 to Task Order AID-306-TO-12-00002 of Contract Number 
AID-EPP-I-00-03-00004. 
 

 

2 BACKGROUND 
 

 USAID, through AEAI, intends to fund preparation of reserve estimates based on existing 
data for up to seven natural gas fields in the Sheberghan area of northern Afghanistan.  
The seven fields, all of which are located in Jawzjan Province in the Amu Darya Basin, are 
set forth below: 

o Gerquduq 
o Khoja Gogerdak 
o Yatimtaq 
o Shahkarak 
o Jangl-e-Kalan 
o Chekh Che 
o Khoja Bolan 

The fields are State-owned and controlled by the Ministry of Mines and Petroleum (MoMP).  
The general field locations are shown on the area map in Figure 1. 
 

 The seven fields in question were discovered by Soviet state companies in the 1960’s and 
‘70’s.  Most of the  available geological, geophysical and other data for the fields and their 
wells date from before 1989, the end of the Soviet occupation, and are in Russian with 
limited information in Dari.  However, there are more recent well test reports in English for 
four wells in the Yatimtaq field and four wells in the Gerquduq field as a result of a 2013 re-
entry program. 
 

 Natural gas from the fields is sour (containing high concentrations of H2S and CO2) 
requiring processing beyond the capacity of the small uncommissioned amine plant in the 
area to render it fuel/pipeline quality. 
 

 Reserve estimates are needed for the fields to attract private investiment for the 
development of central gas gathering and gas processing facilities and for the development 
of a proposed 200 MW gas-fired electrical generation facility near the city of Sheberghan.  
Additionally, a 50- MW gas-fired power plant is to be constructed at Mazar-e-Sharif and 
supplied from the fields. 
 

 The threshold question for foreign investors and financial institutions in considering a large 
investment in gas gathering lines, a gas processing plant or gas-fueled power infrastructure 
will be whether there are sufficient economically recoverable reserves to supply gas to the 
gas processing plant and its anticipated principal customer(s), the power plant(s), for 25 
years.  They must be convinced that there are adequate gas reserves and so will expect 
detailed reserve estimates that comply with internationally accepted petroleum engineering 
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and evaluation principles and that conform to the concepts, definitions and standards of the 
Society of Petroleum Engineers (SPE) Petroleum Resources Manangement System 
(PRMS), as well as the related Guidelines for Application of the PRMS. 
 

 AEAI will issue a Request for Proposal (RFP) to enlist the services of a qualified 
engineering firm (i) to evaluate the existing geological, geophysical and well data for the 
fields and (ii) to prepare the reserve estimates using the existing data to meet those 
internationally accepted concepts and standards, if the available data is sufficient.  

 

 The ability of the selected engineering firm to develop reserve estimates and the accuracy 
of those estimates will depend in large measure on the completeness of the data provided 
to the firm.  In order for AEAI to collect all available data, it needed the MoMP to agree in 
writing to allow AEAI full access to all geological, geophysical and well data related to the 
fields and to provide AEAI the authority to review and copy all data. Beginning in October 
2014, AEAI worked to persuade the Ministry to provide AEAI such access and authority, 
including supplying the MoMP a draft authorization letter and a confidentiality agreement.  

 

 AEAI received the Agreement for Access to and Use of Data, and Confidentiality of Data 
(Confidentiality Agreement) signed by the Minister of Mines and Petroleum under date of 
June 28, 2015, and the directive to MoMP divisions to cooperate with and assist AEAI in 
gas field technical data access and gathering signed by the Minister under date of July 12, 
2015.  The receipt of those documents represented the culmination fo nine long months of  
efforts by AEAI, reinforced by USAID, to obtain the cooperation of MoMP in data collection 
needed for reserve estimates for the seven fields.  

 

Figure 1 - Sheberghan Areas Blocks - Known Fields, Structures, and Seismic 
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3 ACHIEVEMENTS/ACTIVITIES 
 

 Last month AEAI completed a revised RFP for subcontracting petroleum engineering 
services for gas field data evaluation and reserve estimates, including the proposed 
subcontract itself, and sent the draft RFP to USAID.  On August 2, 2015, AEAI received 
nitice that the Contracting Officer had no objection to the proposed subcontract at this time.  
Additional CO consent for a resulting subcontract will be needed after the competitive 
process is completed.  Once SGGA has completed its collection and scanning of all 
available data, and the sorting and indexing of the data, the RFP will be issued. 

 

 On August 3, 2015, two members of the SGGA staff traveled to Mazar-e-Sharif and while 
there conducted market research on the capabilities of printing houses in the area to scan 
the non-standard, oversized Soviet documents with a quality sufficient for evaluation of the 
data.  They learned that there is only one printing house in Mazar with the equipment 
necessary to accomplish the task. 

 

 On August 5, 2015, the staff then traveled to Sheberghan where they worked with the Oil 
and Gas Survey (OGS) and Afghan Gas Enterprise (AGE) to sort and gather the available 
geological, geophysical and well data maintained in Sheberghan for the seven fields.  Staff 
returned to Kabul on Auguet 11 after making arrangements for the documents to be 
scanned in Mazar upon completion of the procurement process.  

 

 Since many of the documents are very fragile, SGGA had data from four of the fields 
(specifically the Shahkarak, Jangl-e-Kalan, Chekh Che, and Khoja Bolan) scanned in 
Mazar-e-Sharif to limit wear and tear on the documents, and to generally minimize potential 
liability for the damage or destruction of any of the data.  The available data for the 
remaining three fields (i.e., Gerquduq, Khoja Gogerdak, and Yatimtaq) is considerably 
more than that available for the initial four, and the print house in Mazar significantly 
revised its earlier estimate to lengthen the amount of time to scan the data.  Therefore, 
several boxes of documents covering the remaining three fields were transported by SGGA 
staff to Kabul.  SGGA intends to have the data from the three remaining fields scanned in 
Kabul by one or multiple print houses to expedite the scanning process and reduce 
scanning time.   
  

 SGGA also continued efforts to collect data in Kabul from various MoMP departments and 
employees, including the Afghan Geological Survey (AGS) Information Department, AGS 
library, MoMP IT Department, and APA Technical Directorate, and began the scanning of 
documents held in the MoMP’s main library at AGS.   
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The only documents remaining to be scanned from the AGS/MoMP library are large size maps. 
 
 
 

 
 
The OGS data scanned are pages of documents and maps from the four fields (Shahkarak, Jangl-e-
Kalan, Chekh Che, and Khoja Bolan) that were scanned in Mazar-e-Sharif.  The OGS data left to be 
scanned are pages of documents and maps from the three fields (Gerquduq, Khoja Gogerdak, and 
Yatimtaq) to be scanned in one or more Kabul printing houses.   
 
All data is expected to be scanned by September 15, 2015. 
 

45

3336

AGS/MoMP Library Scanning Progress

Total Pages/Maps Unscanned Total Pages/Maps Scanned

5050

3078

Sheberghan OGS Data Scanning Progress

Total Pages/Maps Unscanned Total Pages/Maps Scanned
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4 MEETINGS AND PROGRESS 
 

 On August 20, 2015, met with Mauricio Medinaceli, team leader of UNICON, to discuss the 
conclusion of their project to assist AGE to plan and implement reforms and to determine 
what, if any, data UNICON collected in the course of the project that it could share with 
SGGA. 

 

 Met with printing house representatives in Kabul and Mazar-e-Sharif to identify their 
capability to timely satisfy SGGA’s document scanning requirements. 
  

 On August 6, 2015, met with Eng. Abdul Hamid, deputy director of AGE in Sheberghan to 
request the support and assistance of AGE for the SGGA data collection effort. The deputy 
director offered his full assistance and indicated that SGGA could have access to the 
available data both in hard and soft copies. 
 

 Met with Eng. Abdul Hamid, again on August 8, 2015, to inquire about the data that may be 
residing with individuals or employees of AGE. The deputy director assured SGGA that the 
data is centralized in the data center and no one in AGE has data on their personal PCs or 
in their offices. 

 

 On August 9, 2015, met in Sheberghan with Sayeed Habibullah, acting director of OGS. 
The meeting was held to explain the purpose of SGGA’s data collection and to request the 
support and assistance of OGS in the effort. Most of the data in Sheberghan on the 7 gas 
fields was maintained by OGS. Mr. Habibullah promised to assist SGGA in any way 
possible and to provide access to all available hard data. 

 

 On August 9, 2015, met with Dr. Qutbuddin, Director General of the APA, and discussed 
the issue of moving the data to Mazar or Kabul to be scanned. Dr. Qutbuddin instructed the 
OGS acting director to assist SGGA by making all data available and permitting it to be 
moved to as requested.  
 

5 CHALLENGES 
 

 Notwithstanding the directive of the Minister of Mines and Petroleum instructing Ministry 
staff to cooperate with AEAI and permit full access to data, some Ministry staff reluctant to 
permit full access without additional confirmation from their own immediate superiors.  So 
far the problems have been resolved with the support of senior MoMP management. 
 

 Data collection has been hampered by the lack of any centralized database within the 
Ministry, the lack of organization of the available data, and a heavy reliance on institutional 
memory that disappears over time making it very difficult to locate required data.   

 

 Due to the age, fragile condition, and non-standard sizes of much of the data, it is difficult 
to obtain readable document scans.  This makes it a challenge to find and employ 
scanning techiques, equipment and facilities capable of producing quality scans of the data 
on a timely basis.  
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6 PLANS FOR NEXT MONTH 
 

 Complete scanning of available data and once scanned return the Sheberghan materials to 
their source agency. 
 

 Complete organizing and indexing the documents. 

 

 Issue the RFP.  

 

 


